

A REPORT ON

DISTRICT

MINERAL FOUNDATION

2022

Vol. 2 – Survey Annexures, Photographs



Contents

ANNEXURE – RAIGARH, TAMNAR & PURSOUR, CHHATTISGARH	1
RAIGARH PHOTOGRAPHS.....	4
ANNEXURE - COMPLETED PROJECTS IN DHARAMJAIGARH AND GHARGHODA, CHHATTISGARH .	6
ANNEXURE - PROJECTS UNDER PROGRESS (DHARAMJAIGARH, GHARGHODA)	10
ANNEXURE – KORBA COMPLETED PROJECTS, CHHATTISGARH.....	13
IN PROGRESS PROJECTS, KORBA.....	17
PHOTOS KORBA.....	19
ANNEXURE – PALAMU, JHARKHAND	27
ANNEXURE – DISTRICT RAMGARH, JHARKHAND.....	29
PHOTOS RAMGARH.....	34
ANNEXURE – DISTRICT BOKARO, JHARKHAND	38
ANNEXURE – DISTRICT CHATRA, JHARKHAND.....	41
ANNEXURE – DISTRICT LOHARDAGA, JHARKHAND	44
ANNEXURE – DISTRICT HAZARIBAGH, JHARKHAND.....	48
ANNEXURE – ONGOING PROJECTS, JHARKHAND	50
PHOTOS BOKARO, LOHARDAGA, CHATRA	53
ANNEXURE – DISTRICT SUNDERGARH – COMPLETED PROJECTS, ODISHA.....	57
PHOTOS SUNDARGARH.....	62
ANNEXURE – DISTRICT BUNDI, RAJASTHAN	65
PHOTOS BUNDI	71

ANNEXURE – RAIGARH, TAMNAR & PURSOUR, CHHATTISGARH

Blocks	Purpose of Project							Grand Total
	Drinking Water	Education	Energy and Watershed Development	Health	Irrigation	Others	Physical Infrastructure	
Pursor	8		4	3	1	1	1	18
Raigarh	9	1	1				1	12
Tamnar	6	1		1				8
Grand Total	23	2	5	4	1	1	2	38

Which Basic Facilities not Available	Block			Grand Total
	Pursour	Raigarh	Tamnar	
Dilapitated OHR - Saraipali			1	1
Drains - Uraba			1	1
Drinking Water, Drain - Taraimal			1	1
Electricity - Sambalpuri		1		1
Health Centre - Ucchabatti		1		1
Health, Water - Badmaal	1			1
Hospital - Sodekela	1			1
No - Bardoli	1			1
PDS Godown, Panchayat Bhavan - Kacchar		1		1
Piped Water - Dumarmuda	1			1
Piped Water, Health - Keshla	1			1
Proper Street - Barpali & Saraipali			2	2
Staff Quarter Health - Urba			1	1
Yes (Those who said Yes to Basic Facilities)	13	7		20
Bayang		3		3
Bulgan	2			2
Chatamura	1			1
Chirai Pani		1		1
Chotte Haldi	1			1
Dhunarpali	1			1
Ektal	1			1
Ghughwa	1			1
Hardijhariya		1		1
Jatri	2			2
Kensara	1			1
Nandeli		1		1
Ruchida	1			1
Sambalpuri		1		1

Taparda	1			1
Tetla	1			1
Grand Total	18	10	6	34

Block	Do you know this project is funded by DMF		Grand Total
	No	Yes	
Pursor	17	1	18
Raigarh	11	1	12
Tamnar	6	2	8
Grand Total	34	4	38

Block	Whether any public consultation held for project		Grand Total
	No	Yes	
Pursor	9	9	18
Raigarh	3	9	12
Tamnar	2	6	8
Grand Total	14	24	38

Block	Are people getting benefits from Project		Grand Total
	No	Yes	
Pursor	5	13	18
Raigarh		12	12
Tamnar		8	8
Grand Total	5	33	38

Block	Are you satisfied with the quality of project		Grand Total
	No	Yes	
Pursor	10	8	18
Raigarh	4	8	12
Tamnar	1	7	8
Grand Total	15	23	38

Block	If Not Satisfied with Quality, What is the quality				Grand Total
	Average	Bad	Good	Very Bad	
Pursor	5	1	1	3	10
Raigarh	3	1			4
Tamnar		1			1
Grand Total	8	3	1	3	15

Village Name	Purpose of Project	
--------------	--------------------	--

Specific Comment/Suggestion by Respondents about the Project – Village Wise	Drinking Water	Education	Energy and Watershed Development	Health	Irrigation	Others	Physical Infrastructure	Grand Total
Barpali	1							1
Good project	1							1
Bayang	2						1	3
Defunct currently. Battery has been stolen.	1							1
Good project	1							1
It is far away from village. Theft apprehension							1	1
Bulgan				1				1
Sub Health Centre service				1				1
Chirai Pani	2							2
Defunct	1							1
Defunct. No Maintenance	1							1
Dumarmuda	1							1
Provides benefits	1							1
Hardijhariya		1						1
Leakage, water seeps		1						1
Jatri						1		1
Aanganwadi is good but proposed Hospital is pending						1		1
Kacchar	1							1
Good project	1							1
Nandeli	1							1
Burst pipe. Water contains iron	1							1
Pali	1							1
In use	1							1
Sambalpuri	1		1					2
Good project	1							1
Many LEDs are defunct			1					1
Saraipali	1							1
Good project	1							1
Sodekela					1			1
Must be built strongly					1			1
Taraimal	1							1
Not Working	1							1
Ucchabatti	1							1
Defunct	1							1
Uraba	1							1
Problems in summer months	1							1
Grand Total	14	1	1	1	1	1	1	20

RAIGARH PHOTOGRAPHS



This solar lighting project in Sambalpur village of Raigarh block has many of its lights defunct.



Regularisation of water supply must be ensured, in absence of proper supply people face difficulties to perform daily household chores. Village Taraimal, Block Tamnar



People complain about dilapidated health facility in Taparda of Pursour Block. It must be repaired with immediate effect.



There is a need to strengthen this water harvesting system in Village Sodekela of Pursour Block.



Not working properly, people are dissatisfied with its intermittent working.



Battery is not there from last several months. People say it should have been in near the habitations. So it's just a standing asset with no utility. Village Bayang, Raigarh Block. Purified water is required in the village



This solar drinking water project in Chiraipani Village and Panchayat face difficulty in fetching water due to frequent operational problems. Many workers working in nearby factories depend on it and require urgent attention on this



Pipeline burst is common for this water tank, iron concentration is also there in water. Good quality pipe replacement is required for this utility in Village Nandeli, Raigarh

Construction of Stage at Navodaya Vidyalaya Bhupdevpur (Block Kharsia) Raigarh was proposed in 2018 at Rs. 5.42 lakh. On visiting the village, it was not found to exist on ground.



This PDS Godown is far from most of the habitations of Village Bayang of Raigarh Block destined to benefit more than 2000 people

ANNEXURE - COMPLETED PROJECTS IN DHARAMJAIGARH AND GHARGHODA,
CHHATTISGARH

Blocks & Villages	No. of Villages
Dharamjaigarh	18
Dharamjaigarh	3
Chhal	11
Pusalda	2
Nawapara	1
Madhuban Para Chhal	1
Gharghoda	33
Gharghoda	5
Bhendra	7
Batura Kacchar	1
Chhara Tangar	2
Dehridih	1
Tedha Nawapara	1
Patrapali	1
Baraud	2
Kanchanpur	4
Pusalda	1
Temar	1
Porda	1
Kosamghat	1
Doram	1
Chote Gumda	1
Raikera	1
Chharmar	2
Devgarh	2
Grand Total	53

Row Labels	Do you know this project is funded by DMF
Yes	42
No	11
Grand Total	53

Sector	No. of Projects	Estimated Cost (Rs.)
Drinking Water	16	12790000
Dharamjaigarh	1	500000
Gharghoda	1	1300000
Bhendra	1	300000
Batura Kacchar	1	4200000
Dehridih	1	300000
Tedha Nawapara	1	300000

Patrapali	1	1480000
Baraud	2	1100000
Kanchanpur	1	560000
Chhal	2	1800000
Porda	1	500000
Kosamghat	1	200000
Doram	1	150000
Chharmar	1	100000
Education	6	6100000
Bhendra	3	4800000
Devgarh	1	500000
Kanchanpur	1	500000
Chhal	1	300000
Energy and Watershed Development	1	600000
Pusalda	1	600000
Environment Conservation and Pollution Control	5	2900000
Gharghoda	1	1000000
Bhendra	2	1400000
Temar	1	300000
Chote Gumda	1	200000
Health	6	4255000
Dharamjaigarh	1	1000000
Gharghoda	1	1300000
Devgarh	1	665000
Chhal	3	1290000
Improving Environment Quality in Mining Areas	5	1800000
Bhendra	1	200000
Chhara Tangar	1	200000
Kanchanpur	1	200000
Pusalda	1	500000
Raikera	1	700000
Others	1	600000
Chhara Tangar	1	600000
Physical Infrastructure	9	10379000
Dharamjaigarh	1	1330000
Chhal	5	6300000
Pusalda	1	1000000
Nawapara	1	1679000

Madhuban Para Chhal	1	70000
Sanitation	4	2150000
Gharghoda	2	1800000
Kanchanpur	1	200000
Chharmar	1	150000
Grand Total	53	41574000

Sectors	No. of Projects	Min of Estimated Cost (Rs.)	Max of Estimated Cost (Rs.)
Drinking Water	16	100000	1000000
Education	6	300000	3700000
Energy and Watershed Development	1	600000	600000
Environment Conservation and Pollution Control	5	100000	1300000
Health	6	290000	1300000
Improving Environment Quality in Mining Areas	5	200000	700000
Others	1	600000	600000
Physical Infrastructure	9	70000	2000000
Sanitation	4	150000	1500000
Grand Total	53	70000	3700000

Block & Village wise Comments	Purpose of Project									
	Drinking Water	Education	Energy and Watershed Development	Environment Conservation and Pollution Control	Health	Improving Environment Quality in Mining Areas	Others	Physical Infrastructure	Sanitation	Grand Total
Dharamjaigarh Block	3	1	1		4			9		18
Chhal	2	1			3			5		11
Being put to use by many								1		1
Cleanliness issues								1		1
Constructed					1					1
Constructed. Being used					1			1		2
Constructed. Good quality	1							1		2
Not being used								1		1
Not working. Degraded					1					1
Used. Well constructed		1								1

Working. Good Quality	1								1
Dharamjaigarh	1			1			1		3
Ambulance is useful				1					1
Good Quality							1		1
Working. Good Quality	1								1
Madhuban Para Chhal							1		1
Constructed. Good quality							1		1
Nawapara							1		1
Being put to use from 5 years							1		1
Pusalda			1				1		2
Constructed. Good quality			1				1		2
Gharghoda Block	13	4		5	1	5	1	4	33
Baraud	2								2
Defunct Motor, Tank. Water Availability low	1								1
Not working	1								1
Batura Kacchar	1								1
Working. Quality Water	1								1
Bhendra	1	2		2		1			6
Bund incomplete						1			1
Good Project. After 3 years its working nicely		1							1
Intact boundary		1							1
Less Water. Pump taken away	1								1
Road Subsiding				1					1
Used less due to no water				1					1
Bijaari	1								1
Working. Good Quality	1								1
Chhara Tangar						1	1		2
Intact boundary							1		1
Working.						1			1
Chharmar	1							1	2
No Response	1							1	2
Chote Gumda				1					1
No Response				1					1
Dehridih	1								1
Partially Working. Pipe eroding, not in use	1								1
Doram	1								1
Working	1								1
Gharghoda	1			1	1			2	5
Ambulance is useful					1				1
Not working. Degraded	1								1
Working				1					1
Working & being used								2	2

Kanchanpur	1	1				1				3
Constructed		1								1
Defunct Motor. No Maintenance	1									1
No Response						1				1
Kapat Dera Bhendra		1								1
Boundary wall intact		1								1
Kosamghat	1									1
Location unsuitable to access	1									1
Nawapara	1									1
Working. Good Quality	1									1
Porda	1									1
No Response	1									1
Pusalda						1				1
Constructed improperly. Water dries						1				1
Raikera						1				1
No Response						1				1
Temar				1						1
No Response				1						1
Tendutoha									1	1
Built for Girls. Need for Boys toilets, shed and Principle room									1	1
Tamnar		1				1				2
Devgarh		1				1				2
Working. Good Quality		1								1
Working. Staff exists						1				1
Grand Total	16	6	1	5	6	5	1	9	4	53

Satisfaction with Quality (Yes or No)	Ranking Response					Grand Total
	1	2	3	4	5	
Dharamjaigarh		1	1	2	14	18
No		1				1
Yes			1	2	14	17
Gharghoda	4	4	6	8	11	33
No	2	2	2			6
Yes	2	2	4	8	13	29
Grand Total	4	5	7	10	27	53

ANNEXURE - PROJECTS UNDER PROGRESS (DHARAMJAIGARH, GHARGHODA)

Block & Panchayat	Number of Projects
Dharamjaigarh	2
Dharamjaigarh	1
Pusalda	1

Gharghoda	8
Dangbira	1
Kamtara	1
Kanchanpur	2
Kudumkela	1
Raikera	3
Grand Total	10

Are you satisfied with the quality of project				Suggestions to Improve
Villages	No	Yes	Grand Total	
Dharamjaigarh Block		2	2	
Dharamjaigarh		1	1	Looks like repair of old one is being done
Pusalda		1	1	Complete solar dual pump
Gharghoda Block	1	1	2	
Dangbira		1	1	Tap water and solar lighting
Kamtara	1		1	Tap water and solar lighting
Kanchanpur				Roof should be strong
Kudumkela				Road surface not smooth
Raikera				Better Quality of Tank, Road and size of Stop dam should have been bigger
Grand Total	1	3	4	

Village	Delay of Projects in Progress		
	Left incomplete	On Time	Grand Total
Dharamjaigarh	1	1	2
Dharamjaigarh		1	1
Pusalda	1		1
Gharghoda	6	2	8
Dangbira	1		1
Kamtara	1		1
Kanchanpur	1	1	2
Kudumkela	1		1
Raikera	2	1	3
Grand Total	7	3	10

Village	Why The Project is Delayed?
Dharamjaigarh Block	1
Pusalda	Incomplete, 1
Gharghoda Block	4
Dangbira	Pipeline not installed, 1
Kamtara	Stopped due to low water availability, 1
Kanchanpur	Delayed, Under Construction, 1
Raikera	Forest Department CC required, 1

Grand Total	5
--------------------	----------

Row Labels	Estimated Cost (Rs.)
Environment Conservation & Pollution Control	900000
Kanchanpur	300000
Kudumkela	600000
Drinking Water	1137000
Dangbira	337000
Kamtara	500000
Raikera	300000
Energy and Watershed	750000
Kanchanpur	250000
Pusalda	500000
Improving Environment Quality in Mining Areas	600000
Raikera	600000
Physical Infrastructure	1500000
Raikera	1500000
Health	264000
Dharamjaigarh	264000
Grand Total	5151000

ANNEXURE – KORBA COMPLETED PROJECTS, CHHATTISGARH

Block Wise Number of Villages where surveyed projects completed					
Panchayat Name	Kartala	Katghora	Korba	Pali	Grand Total
Korba City			27		27
Satrenga			13		13
Lemru			10		10
Algidanda				1	1
Bela			2		2
Chachiya			4		4
Chaitma				1	1
Devpahri			2		2
Dumarkacchar				1	1
Godma			1		1
Irf				1	1
Kaldamr			1		1
Kanberi		1			1
Kapot				1	1
Kerajharia				5	5
Kerakachhar			1		1
Kerakchhar			2		2
Khairbhavna		1			1
Korkoma			2		2
Kudmura			3		3
Laafa				1	1
Litiyakhar				1	1
Maangamar				1	1
Makhanpur				2	2
Mudapar				1	1
Nawapara	1				1
Nirdhi				4	4
Pali		2			2
Parsada				8	8
Patrapali			3		3
Paudi				7	7
Polmi				8	8
Pulalikalan				1	1
Sapalwa				3	3
Shivpur				9	9
Silli				1	1
Grand Total	1	4	71	57	133

Sectoral Projects Completed	Affected Areas			Grand Total
	Directly	Indirectly	Others	

Drinking Water	2	2	2	6
Education	2	9	7	18
Environment Conservation and Pollution Control	1	12	9	22
Health	2	4	5	11
Improving Environment Quality in Mining Areas		3	1	4
Irrigation		3		3
Others	1	1		2
Physical Infrastructure	5	39	8	52
Sanitation			1	1
Skill Development		2	1	3
Women and Child Welfare	1	9		10
Grand Total	14	84	34	132

Under the Order of GAD dated 15.11.2021	Identified as Affected Areas ¹	Percentage of Fund Distribution
Coal leases in Korba District	Korba	40% (50%)
	Janjgir Champa	20% (20%)
	Bilaspur	13% (13%)
	Jashpur	7% (5%)
	Mungeli	5% (4%)
	Bemetra	5% (3%)
	Kabirdham	5% (3%)
	Gorela-Pendra-Marwahi	5% (2)%

Percentage in parenthesis is from the notification dated 26.06.2021

Are you Getting Benefits from Completed Project	No. of Responses
No	19
Yes	112
No Response	2
Grand Total	133

Benefits	Comment1	Comment2
Yes	68	13
No	17	9

Priority Sectors	Is Board There?		Grand Total
	No	Yes	
Drinking Water	4	1	5

¹ https://www.dmf.cg.nic.in/cms_download.aspx?fn=FbLy2AhCe79YlxiNlORhYejuUdx0CBvGi%2fbgegfrbUQ%3d

Education	8	5	13
Environment Conservation and Pollution Control	7	10	17
Health	5	2	7
Improving Environment Quality in Mining Areas	3		3
Irrigation	2		2
Others	1	1	2
Physical Infrastructure	32	9	41
Sanitation	1		1
Skill Development	2	1	3
Women and Child Welfare	4	4	8
Grand Total	69	33	102

Whether consultation held for project	Ranking (1 to 5)					Grand Total
	1	2	3	4	5	
No	13	17	15	9	1	55
Yes	2	4	42	23	1	72
No response		3	3			6
Grand Total	15	24	60	32	2	133

Project Quality	What is the quality			Grand Total
	Average	Bad	Very Bad	
No	18	8	3	29
Yes	43	1		44
Grand Total	61	9	3	73

Completed Projects Comments/Suggestions
Drinking Water
<u>5 Korva families use</u> - Drinking Water to Pahadi Korwa Tribe
<u>Lack of water, Starter Board Requires repair</u> – Drinking Water (Patrapali)
<u>Demand for water supply at household level</u> Tubewell-power pump for Dhanuharpara Mohalla of GP Mudapar, Pali
Education
<u>No Books, Built in one corner of Korba</u> – Education - District Library
<u>Partially used</u> - Education hub Syahimudi
<u>Solar light required for study of children</u> New Boys Hostel Nawapara (Rampur) Building Construction
<u>Quality could have been better</u> Primary School Manikpur (GP Shivpur) New Building
Environment Conservation and Pollution Control
<u>Cottages made for Tourists</u> - Electrification work for Nature Camp - Satrenga
<u>Deserted</u> - Environmental Awareness Centre – At Gahaniya of Bela Panchayat
<u>Deserted</u> - Elephant Assistance Centre, Futhamuda & Lemru
<u>High Mast Not found</u> - Solar High Mast Light - Satrenga

<u>No benefit to common people</u> - Road from Satrenga Tourist Place to Helipad
<u>Not a Garden</u> - Plantation cum Garden Development - Satrenga
<u>Recreation, Looks deserted</u> (3 below)
Pathway bench, railing, Gallery by Darri Barrage, Korba
Fountain for River Point, Darri Barrage
River point animal ensemble, Darri Barrage
<u>Required high walls</u> - Returning wall near Karranallah of GP Shivpur
<u>Utility for tourists only</u> - 100 m road and culvert construction - Satrenga
Health
<u>No Recruitment in ICU</u> - 10 ICU bed and OT burn unit – District Hospital, Korba
<u>Site selection (Cracks developed)</u> - PHC Spalwa, Pali
Improving Environment Quality in Mining Areas
<u>Deserted</u> - Elephant Assistance Cell, Lemru
<u>Road eroding</u> - CC Road - Patrapali
<u>Culvert to be built</u> – Maohar of Kerakachhar Panchayat
Irrigation
<u>Lack of participation & No benefit to the people</u> - Stop Dam in Badekachhar Stream – GP Parsada
<u>Site selection suggestions were given, Focus on Quality Needed</u> – Stop Dam in Gahila Stream, Parsada
Others
<u>Battery Life Over, Not Working- Lighting in Chachiya</u>
Physical Infrastructure
<u>20 solar panels are defunct (affecting supply)</u> – Solar Plant Village Raha (Pali)
<u>Closed, Not Useful in context</u> - Arts & Cultural Centre (Korba)
<u>First ever Centre in City</u> – Lok Sewa Kendra
<u>Good work but far away</u> – Kudmura Community Centre Construction
<u>Lacks Maintenance</u> – Returning wall GP Erf (near gauthan)
<u>Care & Maintenance required</u> – Returning wall in Damaukuda Pond, GP Kapot
<u>No Taker, Utility not assessed properly</u> - Working women hostel (Korba)
<u>Not a busy place for a Foot Overbridge</u> – Budhwari, Korba
<u>Not Welcoming (Ill Maintained)</u> – Community Centre Const. in GP Chaitma
<u>Rain water can spoil crop, Better design required</u> – Crop Collection Centre, GP Nirdhi
<u>Second building made (one already exists)</u> - Secretariat
<u>Site selection suggestions were given</u> – Mangal Bhavan, GP Paudi; CC Road in Podi; Panchayat Bhavan in Kerajharia; Ahata Nirman in Kerajharia for Pali Mahotsav; Returning wall in Karranallah; Culvert in Pulalikala
<u>Site selection without participation (Quality issue)</u> – CC Road, GP Shivpur
<u>Twice the roof has collapsed</u> – Auditorium (Korba)
<u>For official stay</u> – Residential Building Construction, Lemru
<u>Work required in downstream for betterment</u> – Returning Wall on Khairsagar Pond, GP LitiyaKhar
<u>Quality could have been better</u> – CC Road, Parsada; Returning wall on Ram Sagar Pond GP Shivpur; Culvert over Labdapara Marg, Podi
Sanitation
<u>None uses it, Quality of work look poor</u> – Conservation work of Pondibahar Pond, Korba
Women and Child Welfare

Site selection suggestions were given (CC not given) – GP Polmi

Site selection without participation – Aanganwadi Centre, GP Parsada

IN PROGRESS PROJECTS, KORBA

Sector wise Projects in progress	Number of Projects	Total Estimated Cost (Rs.)
Physical Infrastructure	9	183719640
Education	4	2584000
Improving Environment Quality in Mining Areas	3	2430000
Others	2	2033000
Health	1	1343000
Environment Conservation and Pollution Control	1	160000
Grand Total	20	192269640

Panchayat	Block wise number of villages where projects are in progress		Grand Total
	Korba	Pali	
Bela	1		1
Chachiya	1		1
Jilga	2		2
Katkona	1		1
Kerajharia		2	2
Kerakachhar	2		2
Kerakchhar	1		1
Kudmura	3		3
Patrapali	1		1
Polmi		1	1
Renki		1	1
Saraipali		1	1
Tauli Pali	1		1
(blank)	2		2
Grand Total	15	5	20

Sectoral Projects in Progress	Affected Areas				Grand Total
	Both	Directly	Indirectly	Others	
Education		2	2		4
Environment Conservation and Pollution Control				1	1
Health				1	1
Improving Environment Quality in Mining Areas			3		3
Others	1	1			2

Physical Infrastructure	1	2	5	1	9
Grand Total	2	5	10	3	20
Whether any public consultation held for project	Number				
No					5
Yes					15
Grand Total					20

Are you satisfied with the quality of project	Number
No	4
Yes	16
Grand Total	20

Are you satisfied with the quality of project	Number of Responses
No	4
No work done, Complete in time	1
Main office, District Panchayat, Korba	1
This scheme is incomplete and closed from many years.	1
Multilevel Car Parking (Korba City)	1
This wasn't required, many already existing centres are in bad shape	1
Convention Hall, Risdi, Korba	1
Underway, Quality must be kept high, People are facing problems	1
Health, Kudmura	1
Yes	16
Building should come up in time	3
FPS, Polmi	1
Panchayat Secretariat, Kudmura	1
Swami Aatmanand School, Kerajharia	1
Complete in time	1
Culvert construction, Chachiya	1
Drain should have been constructed, Complete unfinished work. Delay Due to change of village secretary	1
CC Road, Kudmura	1
Delay Due to change of village secretary	1
PDS Godown, Renki	
Grand Total	20

	Ranking				
Whether the Project is on time	1	2	3	4	Grand Total
Delayed	3	1	2	3	9
Left incomplete/pending	2	2	2		6
On Time			2	2	4
Grand Total	5	3	6	5	19

PHOTOS KORBA



Working women hostel, Korba City



Elephant Assistance Centre in Village Futhamuda, Bela, Korba stands by itself



Environment Awareness Centre looks deserted, Gahaniya Village, Bela Panchayat, Korba. Not even a board is there



Residential Building, Lemru, Korba at Rs. 39,40,000



Elephant Assistance Centre (Lemru, Korba) built at a cost of Rs. 5L by forest department in an area not affected by mining. It looks deserted.



Plantation cum Garden, Satrenga, Korba. This is a tourist attraction and not an affected area by mining. Built at a cost of Rs. 20L



A road-culvert built in Satrenga of Korba block. This road is largely used by tourists and not an affected area by mining. Built at a cost of Rs. 20L



The name itself suggest that this facility is for Nature Camp (Satrenga, Korba) which is approximately 35 kms from the mining area in Korba. This has costed Rs. 30.85 Lakh



Pondibahar talab conservation work, Pondibahar, Korba - None uses it. Quality of work seems bad



Around 25 such bus stops costing Rs. 7.5 Lakh each have been built by Municipal Corporation Korba costing Rs. 1.87 crore cumulatively. It can seat only 6 six people. This photo is of ITI Tansen Chowk bus stop



Anganwadi in Mauharbhatha of Parsada Panchayat of Pali block. It seems site selection was not discussed during project formulation



This stop dam work in Badekachhar nala of Panchayat Parsada in Pali Block was erected without taking suggestions from local community



Anganwadi (Village Diprapada, Parsada) built in 2017-18, the photo speaks of maintenance!




A place to collect paddy produce in Gram Panchayat Nirdhi (Pali Block) has wet floor after rains. The design issue leads to leakage.



Riverfront Darri Barrage: Total cost of three projects is Rs. 1.88 Crore? It looks deserted and is not of relevance to mine affected communities.



Education hub Syahimudi - Built at a cost of **Rs. 240 crore** this infrastructure is being used partially. It is built by Chhattisgarh Housing Development Board. There are four buildings – 1 CIPET, two primary schools and one prayas residential school.



Gram Panchayat Parsada CC Road - Built at a cost of Rs. 20 L in the year 2021cracks are already showing up.



New Boys Hostel in Nawapara (Rampur): If a solar light is provided in this hostel, it will help students to utilise it during evening to night time for studying.



Street Light in Chachiya - The battery is defunct so the purpose for which it was installed is not achieved. Replacement battery needed



No benefit to the people and the quality is also bad? Stop Dam built across Kaccharpara Nallah, Village Dumar Kacchar, Pali



Solar power plant for street light in Village Raha, Spalwa Panchayat of Pali Block - Many Missing solar panels reducing the effective power output



Environment conservation development work near Subhash Chowk (Niharika) in Korba City. Built at a cost of 33 Lakh, this beautification infrastructure in Korba city is unwanted from DMF fund



Convention Hall, Risdhi, Korba at a cost of Rs. 17.14 Crore. It was non-working for several years and has opened from last few months. Its purpose for the welfare of affected is not clear.



Left Incomplete - This scheme is incomplete and closed from many years. Built at a massive cost of Rs. 17 Crore, this asset created by the authorities is of no use for a city like Korba. (lef)

The first-of-its-kind facility in the national capital comprises four 39.5 metre high towers, where 136 cars including 32 SUVs can be parked. Built on an 878 square metre (sqm) plot, the project cost is Rs 18.20 crore. (below)



Panchayat sachivalay construction left incomplete in Village and Panchayat Kudmura. It is being built at a cost of Rs. 16.45 Lakh and now with rising inflation the cost will increase.



Fair price shop in Gram Panchayat Polmi of Pali Block - Built at a cost of Rs. 15 Lakh this very useful project has been left incomplete with no reasons known to the public



Gram Panchayat Kerajharia awaits completion of various construction works in Swami Aatmanand School of Excellence - Under construction, must be completed fast to provide benefits to the people of the areas.



Delayed/Left Incomplete – The construction work for road and culvert project in Village Jilga



Delayed – This Anganbadi in village Jilga. It's a 2017-18 project but it is still awaiting completion, people pray it is built fast



Culvert awaits completion. Work is incompleted in Ludo Khete village of Chachiya Panchayat.



This Samudayik bhawan in Village Mhuahar, Panchayat Kerakachhar is delayed



Returning wall (Shiradi Jhorki Pond) in Village and Panchayat Saraipali in Block Pali is delayed.



Left Incomplete: PDS Godown work awaits completion in Village & Panchayat Renki (Pali)

ANNEXURE – PALAMU, JHARKHAND

Sex Wise Awareness	Do you know this project is funded by DMF
Female	16
No	6
Yes	10
Male	76
No	68
Yes	8
Grand Total	92

Sectoral Projects and Panchayat	Number of projects
Education	1
Satbarwa	1
Kilkari project	11
Chatma	2
Jamune	1
Pinrra	3
Pokhraha	3
Rajwadih	2
Solar Drinking Water	80
Bandua	4
Bohita	8
Gadikhas	1
Kajari	5
Kankari	5
Ladi	2
Lohra	3
Mahugawan	3
Majhigaon	6
Murma	4
Neura	3
Panari bandha	1
Patra	1
Pinrra	1
Ponchi	8
Rabda	5
Rajahara	4
Semra	10
Sikka	1
Tukbera	4

Tumdag	1
Grand Total	92

Row Labels	Max of Estimated Cost (Rs.)	Min of Estimated Cost (Rs.)	Average of Estimated Cost (Rs.)
Education (1)	850000	850000	850000
Kilkari project (11)	1860000	127000	1633363.63
Solar Drinking Water (80)	1560000	456000	714025.31

Range Wise Cost of Solar Water Supply Scheme	Number of Schemes (80)
Rs. 4,50,000 – 6,50,000	28
6,51,000 – 8,50,000	41
8,51,000 – 10,50,000	7
10,50,001 & above	4

Quality of Project	Rank				
	1	2	3	4	5
Not satisfied with Quality of Project	10	8	7		
Satisfied with project	5	0	8	53	1

Comments by Respondents	Purpose of the Project			Grand Total
	Drinking Water	Education	Women and Child Welfare	
Approved			3	3
Construction issues			1	1
Erratic Supply	1			1
Erratic supply & low pressure	1			1
Incomplete			1	1
Location unsuitable	5			5
Maintenance Issue	2			2
No Tap is working	1			1
O&M Cost borne by HHs	1			1
Time Schedule problem	1			1
Under construction			1	1
Working (drainage problem)	15			15
Working (erratic)	2			2
Working (inside school)	1			1
Working (Pump erratic)	1			1
Not Working (1 month)	1			1
Not Working	6			6
Not Working (2 months)	2			2
Not working (Pump)	3			3
Not Working (Solar panel lost)	1			1
Working	35	2	5	42
Grand Total	79	2	11	92

ANNEXURE – DISTRICT RAMGARH, JHARKHAND

Blocks	Number of Villages
Chatar	1
Dulmi	6
Gola	10
Patratu	6
Ramgarh	11
Grand Total	34

Completed Projects	Respondents		
Sectors	Female	Male	Grand Total
Drinking Water	3	13	16
Education	1		1
Health	2	8	10
Physical Infrastructure	1	4	5
Sanitation	1		1
Skill Development		1	1
Grand Total	8	26	34

Block-Panchayat	Sectoral No. of Projects						Grand Total
	Drinking Water	Education	Health	Physical Infrastructure	Sanitation	Skill Development	
Chatar			1				1
Chatar			1				1
Dulmi	4			1	1		6
Dulmi	2						2
Kulhi	2				1		3
Kulhi Patamdaga				1			1
Gola	7	1	1	1			10
Bariyatu	5		1				6
Chadi		1					1
Gola	1			1			2
Kumahdaga	1						1
Patratu	5					1	6
Hesla						1	1
Lagba	4						4
Talatand	1						1
Ramgarh			8	3			11
Chatar			2	1			3

Chatarmandu			6	1			7
Ramgarh				1			1
Grand Total	16	1	10	5	1	1	34

Blocks & Sectors	Number of Projects	Estimated Cost (Rs.)
Chatar	1	1500000
Health	1	1500000
Dulmi	6	22700000
Drinking Water	4	2000000
Physical Infrastructure	1	20000000
Sanitation	1	700000
Gola	9	327050000
Drinking Water	6	312450000
Education	1	4800000
Health	1	500000
Physical Infrastructure	1	9300000
Patratu	6	21700000
Drinking Water	5	4300000
Skill Development	1	17400000
Ramgarh	11	39850000
Health	8	33950000
Physical Infrastructure	3	5900000
Grand Total	33	412800000

Sector wise Benefits (Y/N), from when & relative ranking given	Ranking on 1 to 5 scale (1-low, 5-high)					Grand Total
	1	2	3	4	5	
Drinking Water	3	4	5	4		16
No	1					1
(Year not known)	1					1
Yes	2	4	5	4		15
2017			1			1
2018	1		1	3		5
2019		2	1			3

2020		1		1		2
2021	1	1	1			3
(Year not known)			1			1
Education	1					1
Yes	1					1
2021	1					1
Health	4		1	4	1	10
No	2		1			3
(Year not known)	2		1			3
Yes	2			4	1	7
2021				3	1	4
(Year not known)	2			1		3
Physical Infrastructure	2	1		1	1	5
No	2					2
(2019)	2					2
Yes		1		1	1	3
2019		1				1
2020				1		1
2021					1	1
Sanitation		1				1
Yes		1				1
2020		1				1
Skill Development		1				1
No		1				1
(2019)		1				1
Grand Total	10	7	6	9	2	34

This table provides for reasons by respondents to rank the project	Ranking (Scale of 1 to 5)					Grand Total
	1	2	3	4	5	
Drinking Water	3	5	4	4		16
Available for School Children. Gate locked				1		1
Defunct. Worked for 3 months. No power supply			1			1
Improvement in PDS, NAREGA, pension sought. Another water tank proposed on mountain top (Jingah Tungari)			1			1
Inside a private property		1				1
Irregular supply.	1					1
Irregular supply. Every household is not connected			1			1
Leakage				1		1

Maintenance poor		1				1
No stairs to tank. Personal land used.			1			1
No upkeep	1					1
Not repaired. Not Working	1					1
Not Working	1					1
Not working properly. Personal land used		1				1
Working but not for villagers				1		1
Working but one tap. Handpump Defunct		1				1
(blank)				1		1
Education	1					1
Improper work	1					1
Health	4	1	4	1		10
Contractual appointment				1		1
Different contracts. High Cost	1					1
Improper wiring. Could have been better use of resources	1					1
Improve availability of blood				1		1
Inaugurated in June 2021				1		1
Not Working. No patient beds. Similar toilet in vicinity	1					1
Not working	1					1
Wall was not required. Wall already exists at the boundary of hospital	1					1
(blank)				1	1	2
Physical Infrastructure	2	1	1	1		5
Beneficial for commuters. Improper drainage floods Panchayat Bhavan					1	1
Bridge is helpful. Connecting road damaged				1		1
Least priority	1	1				2
Least priority. Broken tiles. Trees concretised	1					1
Sanitation		1				1
Locked. People requested to open for public. One tap was requested but not provided		1				1

Skill Development			1					1
Defunct. No benefit. Land owner not compensated			1					1
Grand Total	11	8	4	9	2			34

	Are you satisfied with the quality of project				Grand Total
	Maintenance Issue	Not Satisfied	Maintenance Issue	Satisfied	
Row Labels	Y		Y		
Drinking Water	7	11	3	5	16
Average		2			2
Bad	4	5			5
Very Bad	3	4			4
No Quality Variable			3	5	5
Education		1			1
Very Bad		1			1
Health	1	7		3	10
Average		2			2
Bad		1			1
Very Bad	1	4			4
No Quality Variable				3	3
Physical Infrastructure	1	4	1	1	5
Bad		2			2
Good		1			1
Very Bad	1	1			1
No Quality Variable			1	1	1
Sanitation		1			1
Very Bad		1			1
Skill Development		1			1
Bad		1			1
Grand Total	9	25	4	9	34

Did Village/Persons/Panchayat functionaries gave suggestions during project execution	No. of Responses
Don't know	2
No	27
Yes	4
Grand Total	33

PHOTOS RAMGARH



Built in 2017, this tank in village Talatand remains defunct



Difficult to access - a water tank in Labga Village, Patratu, Ramgarh



Gagada Middle School Water tank works well for students



Built at a cost of 1.74 Crore, the fishery cages aren't working.



Its 2022. Built in 2019, this project remains defunct. No Electricity supply. (Kulhi Borrakocha, Dulmi, Ramgarh)



Working but O&M improper. (Beyand Village of Kulhi Panchayat)



This could have been built in better way. If public consultation was held, we may have suggested. Village and Panchayat Bariyatu



People say it should be made accessible to village during off school hours, it will improve its viability. (Village Rundai, Panchayat Bariyatu, District Ramgarh)



Beautification of public places with DMFT fund! Is this really the priority need of affected people.



Uncommon Cause - Footpaths with no takers!



For Whom? Circuit house is usually not visited by citizens. Moreover trees are concretised.



A Bridge over River connecting Jamuabeda to Kulhi



Toilets remain locked, Favours asked to let get some water (Kulhi, Ramgarh)



Its beneficial but its drainage is such that water enters Panchayat Bhavan. Something must be done. (Village and Panchayat Gola, District Ramgarh)



This solar water project in Gola village of Kumahdaga Panchayat is defunct. No tap is installed. People want a resolution to it, to make it work for the people.



Cradle to Grave!
Infrastructure is such a wide term to include everything under its stride.



Development of Gola Market of Gola Block which is a commercial project at a estimated cost of Rs. 5 Crore. Whether such projects be developed under DMF? Will the affected get shops in this market?



Town Hall in Ramgarh under construction in Chatar Village at Rs. 5 Crore cost.



Indoor Stadium built in Chatarmandu Village and Panchayat at a cost of Rs. 3 Crore. How projects are prioritised by the Trust is questionable?

ANNEXURE – DISTRICT BOKARO, JHARKHAND

Blocks	Purpose of Project			Grand Total
	Drinking Water	Health	Physical Infrastructure	
Bermo			9	9
Chaas		8		8
Chandrapura			1	1
Gomia	1		4	5
Grand Total	1	8	14	23

Block Wise projects in respective Villages	
Block Wise Villages	No. of Projects
Bermo	9
Bermo South	2
Bermo West	3
Jaridih East	4
Chaas	8
Bokaro City Sectors	8
Chandrapura	1
Chandrapura	1
Gomia	5
Hazari	1
Paalhari Gurudin	1
Swang North	1
Swang South	2
Grand Total	23

Blocks	Are Basic Facilities Available in Villages?			Grand Total
	No	Yes	No Response	
Bermo	5	4		9
Chaas		1	7	8
Chandrapura		1		1
Gomia			5	5
Grand Total	5	6	12	23

Blocks	Do you know this project is funded by DMF
	YES
Bermo	9
Chaas	8
Chandrapura	1
Gomia	5
Grand Total	23

Blocks	Are people getting benefits from Project		
	No	Yes	Grand Total
Bokaro	1	22	23
Bermo		9	9
Chaas		8	8
Chandrapura	1		1
Gomia		5	5
Grand Total	1	22	23

Blocks	Whether any public consultation held for project		
	No	Yes	Grand Total
Bermo	9		9
Chaas	8		8
Chandrapura		1	1
Gomia	5		5
Grand Total	22	1	23

Blocks	Are you satisfied with the quality of project		Grand Total
	No	Yes	
Bermo	9		9
Chaas	7	1	8
Chandrapura	1		1
Gomia	4	1	5
Grand Total	21	2	23

Blocks	If Not Satisfied, What is the Quality?			Grand Total
	Average	Bad	Good	
Bermo	9			9
Chaas	7		1	8
Chandrapura	1			1
Gomia	4	1		5
Grand Total	21	1	1	23

Blocks	Ranking (Scale 1-5) 1- Bad & 5 Very Good					Grand Total
	1	2	3	4	5	
Bermo			9			9
Chaas			7	1		8
Chandrapura			1			1
Gomia		1	3	1		5
Grand Total	0	1	20	2	0	23

Blocks	Purpose of the Project as per PMKKKY			Grand Total
	Drinking Water	Health	Physical Infrastructure	
Near Airport		1		1
No Committee & Maintenance		1		1
Bermo Old Workshop			1	1
Drainage not built with road			1	1
Bermo Shifting Area			1	1
Drainage not built with road			1	1
Bokaro		1		1
(blank)		1		1
Chandrapura			1	1
Under Construction			1	1
Friday Bazar			2	2
(blank)			2	2
Gomia			1	1
Drainage not built with road			1	1
Jaridih			3	3
Drainage not built with road			2	2
(blank)			1	1
Khuddgada			1	1
Drainage not built with road			1	1
Lodharbeda			1	1
Drainage not built with road			1	1
Railway Crossing			1	1
Drainage not built with road			1	1
Sector		1		1
Maintenance		1		1
Sector 2		1		1
(blank)		1		1
Sector 4		1		1
Not Built as per need & Maintenance		1		1
Sector 4 D		1		1
Maintenance		1		1
Sector 4 F		1		1
Maintenance		1		1
Sector 5		1		1
Maintenance		1		1
Swang	1			1
Water Committee	1			1
Swang 1/b			1	1
Inappropriate Construction.			1	1
Swang Old Mines			1	1
Drainage not built with road			1	1
Grand Total	1	8	14	23

ANNEXURE – DISTRICT CHATRA, JHARKHAND

Blocks	Purpose of Project						Grand Total
	Drinking Water	Education	Health	Physical Infrastructure	Sanitation	Women and Child Welfare	
Chatra		1				1	2
Itkhori			1				1
Tandwa	2		3	3	5	5	18
Chatra	2	1	4	3	5	6	21

Block Wise Villages	Number of Projects
Chatra	2
Chatra	2
Itkhori	1
Itkhori	1
Tandwa	18
Bahera	2
Kalyanpur	4
Kichto	3
Raaham	4
Tandwa	5
Grand Total	21

Block	Are Basic Facilities Available in Villages?	
	Yes	Grand Total
Tandwa	18	18
Grand Total	18	18

Block	Do you know this project is funded by DMF		
	No	Yes	Grand Total
Chatra	1	1	2
Itkhori		1	1
Tandwa		18	18
Grand Total	1	20	21

Block	Are people getting benefits from Project
	Yes
Chatra	2
Itkhori	1
Tandwa	18

Grand Total	21
--------------------	-----------

Block	Whether any public consultation held for project
	No
Chatra	2
Itkhori	1
Tandwa	18
Grand Total	21

Block	Are you satisfied with the quality of project		
	No	Yes	Grand Total
Chatra		2	2
Itkhori		1	1
Tandwa	15	3	18
Grand Total	15	6	21

Block	If Not Satisfied, What is the Quality?			
	Average	Bad	Good	Grand Total
Chatra			1	1
Itkhori			1	1
Tandwa	12	3	2	17
Grand Total	12	3	4	19

Block	Ranking (Scale 1-5) 1- Bad & 5 Very Good					
	1	2	3	4	5	Grand Total
Chatra			1	1		2
Itkhori			1			1
Tandwa	2	1	12	2	1	18
Grand Total	2	1	14	3	1	21

Village Wise Specific Comment	Purpose of Project						Grand Total
	Drinking Water	Education	Health	Physical Infrastructure	Sanitation	Women and Child Welfare	
Bahera			1			1	2
Leakage in Building, Facilities Available						1	1
Quality Issue			1				1
Chatra						1	1

Good van. Provide details about malnourishment. Conduct survey and organise camps for malnourishment in the chatra. Especially in PVTG area.						1	1
Chatra		1					1
Sitting and Cooling arrangements missing. No regular Newspaper. Salary to staff not paid for more than a year		1					1
Itkhor			1				1
Good and better facilities			1				1
Kalyanpur	1			1	1		3
Discrepancy in Construction	1						1
Quality Issue				1			1
Quality Issue, No Water					1		1
Kichto	1				1	1	3
Good maintenance						1	1
Maintenance & insanitary conditions	1						1
Water not available & Quality					1		1
Maandar				1			1
Incomplete and inappropriate work, school administration doesn't know estimate of work				1			1
Pande Mod				1			1
No Comment				1			1
Raaham			1		2		3
Inappropriate work and No Water					1		1
inappropriate work, material disintegrating					1		1
No Comment			1				1
Tandwa			1		1	2	4
Incomplete work. No water and electricity connection						1	1
No Electricity, Toilet in Anganwadi						1	1
No Comment			1		1		2
Tandwa Hari Nagar						1	1
Only floor and Whitewashing done. No Water Supply, Electricity, Cooking Gas						1	1
Grand Total	2	1	4	3	5	6	21

ANNEXURE – DISTRICT LOHARDAGA, JHARKHAND

Blocks	Purpose of Project			Grand Total
	Drinking Water	Physical Infrastructure	Women and Child Welfare	
Lohardaga	19	1	1	22
Kisko	8		1	8
Kudu	3			3
Lohardaga	6			6
Peshrar	3			3
Senha		1		1
Grand Total	20	1	1	22

Blocks	No. of Projects
Kisko	9
Lohardaga	6
Kudu	3
Peshrar	3
Senha	1
Grand Total	22

Blocks	Are Basic Facilities Available in Villages?			
	No	Don't know	Yes	Grand Total
Kisko	2	1	6	9
Kudu			3	3
Lohardaga			6	6
Peshrar			3	3
Senha			1	1
Grand Total	2	1	19	22

Blocks	Do you know this project is funded by DMF
	Yes
Kisko	9
Kudu	3
Lohardaga	6
Peshrar	3
Senha	1
Grand Total	22

Blocks	Are people getting benefits from Projects		
	No	Yes	Grand Total
Kisko		9	9
Kudu	1	2	3

Lohardaga	1	5	6
Peshrar		3	3
Senha		1	1
Grand Total	2	20	22

Blocks	Whether any public consultation held for project	
	No	
Kisko		9
Kudu		3
Lohardaga		6
Peshrar		3
Senha		1
Grand Total		22

Blocks	Are you satisfied with the quality of project		
	No	Yes	Grand Total
Kisko	9		9
Kudu	2	1	3
Lohardaga	5	1	6
Peshrar	3		3
Senha	1		1
Grand Total	20	2	22

Blocks	If Not Satisfied, What is the Quality?		
	Average	Bad	Grand Total
Kisko	9		9
Kudu	1	1	2
Lohardaga	5		5
Peshrar	3		3
Senha	1		1
Grand Total	19	1	20

Blocks	Ranking (Scale 1-5) 1- Bad & 5 Very Good			
	2	3	4	Grand Total
Kisko		9		9
Kudu	2	1		3
Lohardaga		5	1	6
Peshrar		3		3
Senha		1		1
Grand Total	2	19	1	22

Village Wise Specific Comment	Purpose of Project as per PMKKKY			Grand Total
	Drinking Water	Physical Infrastructure	Women and Child Welfare	
Bagad (Jamun Toli)	1			1
No Committee & Maintenance	1			1
Bhushad			1	1
High power motor required to pump water to tank			1	1
Chandlaso	1			1
Defunct from 18 months (submersible damaged). Must be restored	1			1
Hesag	1			1
No Committee for maintenance	1			1
Hirhi	1			1
Inappropriate Construction, No Committee	1			1
Husru	1			1
Inappropriate Construction	1			1
Hutaap	1			1
Inappropriate Construction	1			1
Jobang	1			1
No tap water connections provided	1			1
Kaimo	1			1
No Water Committee	1			1
Kekraang	1			1
Inappropriate site chosen	1			1
Kocha	1			1
Inappropriate Construction	1			1
Kowakhap	1			1
Discrepancy in Construction, No Committee	1			1
Kudu	1			1
No Water	1			1
Laavpani Madanpur	1			1
Maintenance and no committee	1			1
Lalpur	1			1
Construction not appropriate. Solar plate has been taken away. Motor doesn't work properly.	1			1
Lawadagh Jamun Tola Jamunia	1			1
No household connections provided	1			1
Manho	1			1
Inappropriate Construction	1			1
Nigni	1			1

Inappropriate Construction. Motor damaged	1			1
Panchpandav				
(blank)				
Seethiyo		1		1
Inappropriate Construction		1		1
Semardih	1			1
No Committee for maintenance	1			1
Tigra	1			1
Inappropriate Construction, No Committee	1			1
Grand Total	19	1	1	21

ANNEXURE – DISTRICT HAZARIBAGH, JHARKHAND

Block	Purpose of Project					Grand Total
	Drinking Water	Education	Physical Infrastructure	Sanitation	Women and Child Welfare	
Badkagaon	1	1		1	2	5
Dadi			2			2
Grand Total	1	1	2	1	2	7

Block	No. of Projects
Badkagaon	5
Dadi	2
Grand Total	7

Block	Are Basic Facilities Available in Villages?
	Yes
Badkagaon	5
Dadi	2
Grand Total	7

Block	Do you know this project is funded by DMF
	Yes
Badkagaon	5
Dadi	2
Grand Total	7

Block	Are people getting benefits from Project
	Yes
Badkagaon	5
Dadi	2
Grand Total	7

Block	Whether any public consultation held for project		Grand Total
	No	Yes	
Badkagaon	3	2	5
Dadi	2		2
Grand Total	5	2	7

Block	Are you satisfied with the quality of project		
	No	Yes	Grand Total

Badkagaon	3	2	5
Dadi	2		2
Grand Total	5	2	7

Block	If Not Satisfied, What is the Quality?		
	Average	Good	Grand Total
Badkagaon	3	2	5
Dadi	2		2
Grand Total	5	2	7

Block	Ranking (Scale 1-5) 1- Bad & 5 Very Good		
	3	4	Grand Total
Badkagaon	3	2	5
Dadi	2		2
Grand Total	5	2	7

Village wise Comments	Purpose of Project					Grand Total
	Drinking Water	Education	Physical Infrastructure	Sanitation	Women and Child Welfare	
Baadam		1				1
No Comment		1				1
Bhagwan Badi				1		1
Good Construction				1		1
Jugra	1				1	2
Old building whitewashed					1	1
No Comment	1					1
Kurkutta			1			1
Inappropriate Construction			1			1
Nayataand					1	1
Repair of old building only					1	1
Rikuwa			1			1
No Comment			1			1
Grand Total	1	1	2	1	2	7

ANNEXURE – ONGOING PROJECTS, JHARKHAND

Blocks of Districts	Purpose of Project			Grand Total
	Drinking Water	Physical Infrastructure	Health	
Bokaro		2		2
Chandrapura		2		2
Chatra		1	1	2
Chatra		1	1	2
Lohardaga	2			2
Kisko	2			2
Grand Total	2	3	1	6

Blocks of Districts	Whether any public consultation held for project
	No
Bokaro	2
Chandrapura	2
Chatra	2
Chatra	2
Lohardaga	2
Kisko	2
Grand Total	6

Blocks of Districts	Are you satisfied with the quality of project
	No
Bokaro	2
Chandrapura	2
Chatra	2
Chatra	2
Lohardaga	2
Kisko	2
Grand Total	6

Blocks of Districts	If Not Satisfied with Quality, What Quality do you think it is?		Grand Total
	Average	Very Bad	
Bokaro	2		2
Chandrapura	2		2
Chatra		2	2
Chatra		2	2
Lohardaga	2		2

Kisko	2		2
Grand Total	4	2	6

Blocks of Districts	Whether the Project is on time			Grand Total
	Delayed	Left incomplete/pending	On Time	
Bokaro	1		1	2
Chandrapura	1		1	2
Chatra	1	1		2
Chatra	1	1		2
Lohardaga	1		1	2
Kisko	1		1	2
Grand Total	3	1	2	6

Row Labels	Ranking (Scale 1-5) 1- Bad & 5 Very Good		Grand Total
	1	3	
Bokaro		2	2
Chandrapura		2	2
Chatra	2		2
Chatra	2		2
Lohardaga		2	2
Kisko		2	2
Grand Total	2	4	6

Blocks of Districts	Purpose of Project			Grand Total
	Drinking Water	Physical Infrastructure	Health	
Bokaro		2		2
Chandrapura		2		2
In Progress. Drain Required		1		1
Inappropriate Construction. Drain required		1		1
Chatra		1	1	2
Chatra		1	1	2
Details must be published where to approach. No support staff in hospital. No doctors for 24 hour. No surgeon available. Less pregnant women are visiting. Agents are also there. Lacks major facilities.			1	1
It should be completed urgently. No facilities yet. Pending for last 3 years. No drinking water no toilet for anyone including female. Open toilet for women		1		1
Lohardaga	2			2
Kisko	2			2

Inappropriate site and construction. Defunct. Motor replacement required and pipe has also broken at some places.	1			1
Maintenance	1			1
Grand Total	2	3	1	6

PHOTOS BOKARO, LOHARDAGA, CHATRA



Water Supply Scheme Bagad (Jamun Toli)
Bagad Kisko



Chandlaso WS Scheme (Kudu Block of
Lohardaga District) is not working for last 18
months due to faulty submersible pump. It must
be restarted as it is useful for the people



Inappropriate Drain Construction – Built in
Swang South of Gomia Block, Bokaro.



Pumping station, Swang Project (see next page)



Swang Drinking water supply scheme at a cost of Rs. 9 Crore in Swang South Panchayat. 4-5 villages will get benefit from the scheme (Swang, Kenduakocha, Pipradih, Karmatia)



PCC Road from Jodia Bridge: The quality of this road seems compromised in Jaridih East of Bermo Block, Bokaro



Solar Drinking Water, Panchpandav, Devdaria, Kisko



Solar Based Water Supply, Kocha, Kharki, Kisko – Not Working properly



Model Anganwadi Centre in Tandwa looks impressive. But there is no water and electricity connection pointing to inter department coordination and provision of essentials like water and sanitation



District Library Chatra: Built at a cost of Rs. 75 Lakh. New books are lacking. No regular newspaper. People working have not received salary for last 16 months.



Open Gym in Sector - 2, Bokaro



Open Gym in Sector - 5, Bokaro
Jharkhand Audit has already pointed to these open gyms as incompatible activities done from DMFT fund.



Open Gym, Sector 4D, Bokaro



Open Gym, Sector 4F, Bokaro



Makes awareness about malnourishment.
Conduct survey and organise camps for malnourishment in the chatra. Especially in PVTG area.



An ambulance in Tandwa block of Chatra

ANNEXURE – DISTRICT SUNDERGARH – COMPLETED PROJECTS, ODISHA

Blocks	No. of Villages (Completed Projects)
Bonaigarh	12
Gurundia	2
Koida	5
Lahunipara	13
Grand Total	32

Blocks Panchayat	No. of Villages (Completed Projects)
Bonaigarh	12
Bad Gugua	1
Bhalupani	3
Jhurdapali	1
Kasada	1
Kendrikela	1
Pithachor	3
S.bolang	2
Gurundia	2
Narendra	2
Koida	5
Chordhara	5
Lahunipara	13
Fuljhar	2
Kudhekala	3
Kurda	1
Lahunipara	1
Mahulpada	2
Rajamunda	4
Grand Total	32

Blocks	No. of Sectoral Projects Completed					Grand Total
	Drinking Water	Education	Irrigation	Livelihood	Physical Infrastructure	
Bonaigarh	4	4	3	1		12
Gurundia					2	2
Koida					5	5
Lahunipara	4	4	1		4	13
Grand Total	8	8	4	1	11	32

What basic Facilities are not available in Village	Number of Villages
Anganwadi	1
Drinking Water	3

Drinking water & toilet	1
Drinking water, Toilet	9
Toilet	4
Road, Anganwadi	1
Road, Electricity, Toilet	1
Road, Water	1
Toilet, Water	1
Yes (for available)	6
No (not available)	4
Grand Total	32

Row Labels	Cost (Rs. Million)	No. of Projects for which cost known
Drinking Water	2389	4
Education	46	7
Irrigation	9	4
Livelihood		Not known
Physical Infrastructure	355	11
Grand Total	2799	26

Are benefits being delivered by projects	Number of Responses
No	9
Yes	23
Grand Total	32

Sectors (Completed)	Benefits from which year						Grand Total
	2017	2018	2019	2020	2021	2022	
Drinking Water	1		1		1	2	5
Education		1		1	2	1	5
Irrigation		1					1
Physical Infrastructure	1			3	5	1	10
Grand Total	2	2	1	4	8	4	21

	Getting Benefits	Satisfaction with Quality		Grand Total
		No	Yes	
	No	8	1	9
QUALITY VARIABLES	Average	6		6
	Bad	1		1
	Very Bad	1		1
	No Variable chosen		1	1
	YES	19	4	23
QUALITY	Average	17		17

VARIABLES	Bad	2		2
	No Variable chosen		4	4
	Grand Total	27	5	32

Reason for Quality Response & Suggestion	Quality Variables			Grand Total
	Average	Bad	Very Bad	
Damaged		1		1
Defunct so early	1			1
Defunct, Repair requested	1			1
Good	1			1
High Cost	1			1
May not last long	No Quality Variable Chosen			
Quality	1			1
Unable to provide water to all	1			1
Without consent	3	1		4
No Response	2			2
Without consent, High Cost	1			1
Maintenance, Community caretaker required	1			1
Maintenance, Defunct, Not planned			1	1
Good, Quality	1			1
Not planted yet	1			1
Leakage in Tank, Unable to supply	No Quality Variable Chosen			
Not operational	1			1
Water pressure	1			1
Road eroding, Pitching work improper	1			1
Damaged, Road eroding	1	1		2
Defunct Pump, Repair Quickly	1			1
Quality, Finish quickly	1			1
Incomplete Bridge, Finish quickly	1			1
Village needs attention on all works	1			1
Good, Finish quickly	No Quality Variable Chosen			
Grand Total	23	3	1	27

IN PROGRESS PROJECTS, SUNDARGARH

Blocks	Number of in progress Projects
Bisra	1
Bonaigarh	6
Gurundia	1
Lahunipara	5
Town	4
Grand Total	17

Four of the projects are in the town area including the International Hockey Stadium.

Blocks Panchayats	Number of Projects
Bisra	1
Kapatmunda	1
Bonaigarh	6
Bonaigarh	1
Pithachor	2
S Bolang	3
Gurundia	1
Narendra	1
Lahunipara	5
Fuljhar	1
Koleiposh	1
Lahunipara	3
Town	4
RMC	4
Grand Total	17

Blocks	SECTORS					Grand Total
	Drinking Water	Education	Energy & Watershed Development	Others	Physical Infrastructure	
Bisra		1				1
Bonaigarh	2	4				6
Gurundia		1				1
Lahunipara		3	1	1		5
Town		2			2	4
Grand Total	2	11	1	1	2	17

What basic Facilities are not available in Village	Number of Villages
Drinking water	1
Drinking water & Toilet	1
Toilet	1
Yes (for available)	2
No (not available)	8
No Response	4
Grand Total	17

Sectors	Cost of Projects (Rs. Million)	No. of Projects
Drinking Water	18.68	1
Education	1604.96	9
Energy & Watershed Development	3.21	1
Others	32.13	1
Physical Infrastructure	31.51	2

Grand Total	1690.49	14
--------------------	----------------	-----------

Quality Variable with Status of Projects	Status of In Progress projects			Grand Total
	Delayed	Left incomplete/pending	On Time	
Average	8		2	10
Bad	3	2	1	6
Very Bad	1			1
Grand Total	12	2	3	17

12 of the 17 projects visited are delayed (as of July 22, 2022). Two are pending.

Reasons & Suggestions	Status of Projects			Grand Total
	Delayed	Left incomplete/pending	On Time	
Curb improper	1			1
Improper work, Regular Electric Supply	1			1
Incomplete, Regular Electric supply	1			1
New private school building in town.			1	1
No work done	1			1
Public suggestion to build elsewhere not taken up, Appropriate contractor should be identified, 2022, Contractor's absentism	1			1
Quality			2	2
Urban Area be the last priority	2	1		3
No response	5		1	6
Grand Total	12	2	3	17

PHOTOS SUNDARGARH



Kiri Village of Mahulpada Panchayat (Lahunipada Block), Anganwadi Centre Work – Village needs attention on all works



Kumundi lift irrigation project of Mahulpada Panchayat is Defunct. Repair is required



Community lift irrigation project San gugua -2 in Bonaigarh Block damaged. Repair required



Construction Of road & CD work from Tentulikhunti to Uskela (Lahunipada) is incomplete.




Solar energy based dual pump in Village & Panchayat Kudheikala, Lahunipara. Pump isn't working. Repair required



Nuatntra school to Kastutola road work will benefit 2 villages including Tantra & Kastutola of Chordhara Panchayat (Koida). Road quality should be maintained



Construction of Jamudihi Road to Barsuan road, Gaganaposh of Chordhara Panchayat (Koida). It has damaged fast and requires attention.



Drinking water in Village Uparpada Baidapali of Panchayat Kendrikela (Bonaigarh) needs repair to arrest leakage.



Solar based Drinking water supply in Village & Panchayat Pithachor (Bonaigarh) is lying defunct, requires maintenance

In Progress Projects



Built at a cost of Rs. 1368.25 million, this International hockey stadium is being built in Sundergarh's Rourkela Town



Construction of Truck Terminal/Parking Near Tarkera(Rourkela) Grid Left Side Of NH-143: Current land is coming under the surrender land (Rourkela Steel Plant surrendered to State Government) which is subjudice under NCST commission



Barhaband High school is being built in Gauchan land in 20 decimal area. Whether it affects rights of people and will it serve its purpose in small place is a question. Participation seems to be a far cry!



Taldihi Upper Primary School – No work has been done, S Bolang of Bonaigarh Block

ANNEXURE – DISTRICT BUNDI, RAJASTHAN

Block Name, Panchayat Name and Project Purpose	No. of Completed Projects in Village
Bundi	7
Dhantri	2
Classroom Nirman	1
Toilet Nirman in GSSS	1
Loicha	2
Classroom Nirman	1
Water Pump & Tank	1
Namana	3
Park Nirman Tree Plantation	1
Toilet Ghar Nirman	2
Talera	19
Budhpura	3
Interlocking Nirman	1
Labour Room Repair	1
Toilet Nirman in GSSS	1
Dabi	2
Submersible Pump Shed	1
Submersible Pump Shed Dabi PHED	1
Dhaneshwar	2
Submersible Pump Shed	1
Toilet Nirman in GSSS	1
Dora	1
Toilet Nirman in GSSS	1
Gopalpura	3
Classroom Nirman	1
Submersible Pump Shed	1
Toilet Nirman in GSSS	1
Kharipur	2
Submersible Pump Shed	1
Toilet Nirman in GSSS	1
Laxmipura	1
Classroom Nirman	1
Lumbakoh	1
Submersible Pump Shed	1
Rajpura	1
Classroom Nirman	1
Sutara	3
Road Nirman	1
Submersible Pump Shed	2
Grand Total	26

Block Name, Panchayat Name and Project Purpose	No. of in progress Projects in Village
Talera	3
Ganeshpura	1
Classroom Nirman UPS	1
Rajpura	2
Classroom Nirman UPS	1
Classroom	1
Grand Total	3

Block Name, Panchayat Name and Project Purpose	No. of approved Projects in Village
Bundi	1
Namana	1
Others	1
Talera	3
Dabi	1
Education	1
Dhaneshwar	1
Others	1
Ganeshpura	1
Toilet Nirman GSSS	1
Grand Total	4

Sector Wise Completed Projects in Villages	Sum of Cost (Rs.)	Number of Projects
Drinking Water	7195000	8
Dabi	1970000	2
Dhaneshwar	985000	1
Kharipur	985000	1
Loicha	300000	1
Lumbakoh	985000	1
Sutara	1970000	2
Education	9100000	5
Dhamtri	4400000	1
Gopalpura	1300000	1
Laxmipura	1400000	1
Loicha	700000	1
Rajpura	1300000	1
Health	450000	2
Budhpura	200000	1
Kharipur	250000	1
Sanitation	710000	8
Budhpura	100000	1
Dhaneshwar	10000	1
Dhantri	100000	1
Dora	100000	1

Gopalpura	200000	2
Namana	200000	2
Environment Conservation and Pollution Control	500000	1
Namana	500000	1
Physical Infrastructure	6479000	2
Budhpura	500000	1
Sutara	5979000	1
Grand Total	24434000	26

People were asked About Basic Facilities Available and Lacking in their Village and the answers are tallied against their awareness about DMF in Yes or No			
Whether Basic Services available (Yes, No answer, specific comment)	No	Yes	Grand Total
Drinking Water	7	1	8
Common Toilet required	1		1
Lack of Common toilets, sanitation & hospital	1		1
Lack of road, common toilet, Aanganwadi	1		1
Water problem in school, Road and Awaas Yojna	1		1
Water supply low	1		1
Yes	2		2
No answer		1	1
Education	2	3	5
Lack of Water, Road, Electricity	1		1
Yes	1	3	4
Environment Conservation and Pollution Control	1		1
No answer	1		1
Health	1	1	2
Yes		1	1
No answer	1		1
Others	2		2
Common Toilet, Health centre, Road	1		1
Water problem, Late Awaas yojna	1		1
Sanitation	6	2	8
Yes	4	1	5
No answer	2	1	3
Grand Total	19	7	26

Sector Wise Responses on Satisfaction With Quality	Broad Ranking					Grand Total
	1	2	3	4	5	
Drinking Water		1	2	5		8
No		1	1			2
Yes			1	5		6
Education	3	1		1		5
Yes	3	1		1		5

Environment Conservation and Pollution Control			1				1
No			1				1
Health		2					2
No		1					1
Yes		1					1
Others			1	1			2
Yes			1	1			2
Sanitation	1	1	3	2	1		8
No			1				1
Yes	1	1	2	2	1		7
Grand Total	4	5	7	9	1		26

Sector Wise Responses on Satisfaction With Quality in Yes and No	Corresponding Ranking (Scale of 1 to 5)					Grand Total
	1	2	3	4	5	
Drinking Water		1	2	5		8
No		1	1			2
Yes			1	5		6
Sanitation		1	5	1	1	8
No			1			1
Yes		1	4	1	1	7
Education	1		2	2		5
Yes	1		2	2		5
Environment Conservation and Pollution Control			1			1
No			1			1
Health			1			1
No						
Yes			1			1
Others			2			2
Yes			2			2
Grand Total	1	2	13	8	1	25

Sectors	Is Project Board there		Grand Total
	No	Yes	
Drinking Water	8		8
Education		5	5
Environment Conservation and Pollution Control	1		1
Health		1	1
Others	2		2
Sanitation	5	2	7
Grand Total	16	8	24

	Did Consultation happen	
--	--------------------------------	--

Completed Project Sectors	No	Grand Total
Drinking Water	7	7
Education	5	5
Environment Conservation and Pollution Control	1	1
Health	2	2
Others	2	2
Sanitation	7	7
Grand Total	24	24

Completed Project Sectors	Is there a Maintenance Issue
Completed Project Sectors	Yes
Interlocking Nirman	1
Road Nirman	1
Park Nirman Tree Plantation	1
Submersible Pump Shed	1
Toilet Nirman	1
Toilet Nirman in GSSS	2
Grand Total	7

Completed Project Sectors and Specific Comments	Count	Village & Panchayat
Classroom Nirman	4	
Good room but water problem	1	Laxmipura, Talera
Locked, looks good	3	Gopalpura, Talera Dhantri, Bundi Guwar, Loicha, Bundi
Interlocking Nirman	1	
Some portions damaged	1	Budhpura, Talera
Labour Room Repair	1	
No fund has come	1	Budhpura, Talera
Park Nirman Tree Plantation	1	
Work doesn't compliment expenditure	1	Namana, Bundi
Road Nirman	1	
Some portions damaged, Unsure if it is from DMFT	1	Kanwarpura, Sutra, Talera
Submersible Pump Shed	5	
Less pressure, One Tap, takes time to fill water	1	Dhaneshwar, Talera
Locked, looks good	1	Gopalpura, Talera
Low awareness, Unsure if it is DMFT (Bundi Cluster Water Supply Scheme)	1	Thadi, Dabi, Talera
No taps for households, Unsure if it is DMFT (Bundi Cluster Water Supply Scheme)	1	Karondi, Kharipur, Talera
Toilet Ghar Nirman	2	
Low awareness, No water	1	Namana, Bundi
No Water	1	Namana, Bundi
Toilet Nirman in GSSS	6	

Locked, looks good	1	Kharipur, Talera
Low awareness, No Water		Budhpura, Talera
Low awareness		Dhantri, Bundi
Low awareness	3	Dhaneshwar, Talera
Roof leaks during rain, Shallow Tank	1	Gopalpura, Talera
Toilet is good	1	Dora, Talera
Water Pump & Tank	1	
No water at bore level, Defunct	1	Loicha, Bundi
Grand Total	22	

PHOTOS BUNDI



This school in Guda, Rajpura Panchayat, Talera block started in 2020 is left incomplete due to less budget provision and change of contractor



This school of Badfu in Ganeshpura Panchayat of Talera Block is awaiting completion from last 4 years



Roof leaks during rains of this facility in Gopalpura Panchayat



Built at a cost of Rs. 3 lakh, It is defunct as the bore doesn't have water. This project in Guwar, Loicha Panchayat in Bundi is lying defunct. People also complain about small size of water tank.



Interlocking tiles, Budhpura (2 years old)
In this village, people mention that there is a requirement of road in Majit Colony and PM Awas is delayed and there is water problem too.



No water facility in this toilet complex in Budhpura mines



This scheme in Dhaneshwar Village of Talera block performs poorly as water supply is low